

WP	WP Leader	Task no.	Description	Type of expected deliverable	Target groups	Due time*
PREPARATION: Needs Analysis and Transfer of Knowledge -project initial phase						
WP1	AUP Co-lead MAU	1.1.	Stakeholder assessment study for plant clinic program	Report	Students, Trainees, Others	15 Oct. 2020
		1.2.	Good practice visits to EU for benchmarking study	Learning material, Report	Teaching staff, Administrative staff, Others	15 th Oct. 2021
		1.3.	Staff needs for training in modern plant clinic techniques	Event, Report	Teaching staff, Students, Administrative staff, Others	1 st Oct. 2020
		1.4.	Good practice guide for plant clinic services	Report	Teaching staff, Administrative staff, Technical staff	M 14-15
		1.5.	Terms of reference to establish network signed	Event, Report	Teaching staff, Administrative staff, Others	M 15-16
DEVELOPMENT I: Capacity building of equipment, library and new teaching materials						
WP2	ASU Co-lead ALU	2.1.	Need of equipment's/teaching materials approved	Report	Teaching staff, Administrative staff, Technical staff	17 Sep. 2020
		2.2.	Space for network/training centers	Report	Teaching staff, Administrative staff, Technical staff, Librarians	17 Sep. 2020
		2.3.	Public tender call for purchasing of equipment's done	Report, Service/Product	Teaching staff, Administrative staff, Technical staff	15 Oct. 2020
		2.4.	Equipment and literature purchased, installment	Learning material, Service/Product	Teaching staff, Students, Administrative staff, Librarians	1 st Nov. 2020
DEVELOPMENT II: Training activities in plant clinic units for diploma program						
WP3	UNINA Co-lead UNIDEB	3.1.	Staff/students training plan developed	Report	Teaching staff, Others	1 st Nov. 2020
		3.2.	Training agreements signed among partners	Event, Report	Teaching staff, Administrative staff	1 st Nov. 2020
		3.3.	Staff from PC trained on ECTS and pedagogy	Teaching material, Training material	Teaching staff, Trainees, Administrative staff	M 13-16
		3.4.	Trainers trained on Plant Clinic Techniques	Training material, Report	Teaching staff, Others	M 17-19
		3.5.	Technical staff trained on new equipment.	Report	Teaching staff, Trainees, Technical staff	M 13-16
		3.6.	Administrative in PC trained on ECTS system	Learning material, Training material, Report	Teaching staff, Trainees	M 17-19
		3.7.	e-learning and network developers trained	Training material, Report	Teaching staff, Administrative staff, Others	M 25-27

		3.8.	Students trained in field and lab practices	Report	Teaching staff, Trainees, Administrative staff, Others	M 30	
		3.9.	Internship of students applied	Learning, Training material, Report	Students, Trainees, Others	M 31-33	
		3.10.	Short training program (every 3 months) conducted	Learning, Training material, Report	Teaching staff, Students, Trainees, Others	M 31-33	
		DEVELOPMENT III: Build the curricula, design of diploma program, training and Network					
WP4	UNIDEB Co-lead ASU	4.1.	Review of worldwide similar programs conducted	Training material, Report	Teaching staff, Administrative staff,	30 Oct. 2020	
		4.2.	Teaching methodologies developed	Learning material, Report	Teaching staff, Administrative staff,	M 14-17	
		4.3.	Structure for new DPCP program designed	Learning material, Report https://diplomaplantclinic.eu	Teaching staff	M 13-16	
		4.4.	Teaching resource platform developed and web access	Teaching, Training material, Report	Teaching staff, Technical staff,	M14-19	
		4.5.	Clinic room operated and pests' cultures collected	Report	Teaching staff, Trainees, Technical staff	M 25-36	
		DEVELOPMENT IV: Inauguration of Professional Diploma in Plant Clinic program (PRO-DPCP)					
WP5	ALU Co-lead SCU	5.1.	New DPCP program accredited and catalogue printed	Report	Teaching staff, Administrative staff,	M 15-20	
		5.2.	Teaching commitments to staff members assigned	Learning material, Report	Teaching staff	M20-21	
		5.3.	New program announced/launched at each PC partner	Event, Service/Product	Teaching staff, Students, Trainees, Administrative staff,	M 21	
		5.4.	First group admitted at PC partners	Learning material, Report	Teaching staff, Students, Trainees, Administrative staff,	M 22	
		5.5.	2nd students group selected/enrolled (winter-2020)	Learning material, Event, Report	Teaching staff, Students, Trainees, Administrative staff,	M 35	
		5.6.	Internship report/Diploma graduation thesis evaluated	Learning material, Report	Teaching staff, Students, Trainees, Administrative staff,	M 31	
		5.7.	Graduation ceremony of first diploma graduates	Event, Report	Teaching, Students, Trainees, Administrative staff, Others	M 33	
		QUALITY CONTROL & MONITORING					
WP6	SCU	6.1.	Seminars held on QA, Bologna process, ECTS system	Learning, Training materials, Report	Teaching, Students, Trainees, Administrative staff, Others	15 Oct. 2020	

	Co-lead SOU	6.2.	Set up quality monitoring groups for quality ...	Report	Teaching staff, Administrative staff, Others	15 Oct. 2020
		6.3.	External quality control of the DPCP program	Report	Teaching staff, Administrative staff, Others	M 16-19
		6.4.	Internal quality control of teaching resources...	Report	Teaching staff, Administrative staff, Others	M5-M6
		6.5.	Internal quality control of dissemination activities ...	Report	Teaching staff, Administrative staff, Others	M 32- 35-24
		DISSEMINATION & EXPLOITATION				
WP7	MAU Co-lead AUP	7.1.	Plenary/press events at 3 sites Egyptian partners held	Event, Report	Teaching staff, Students, Administrative staff, Others	17 Oct. 2020
		7.2.	<u>Dissemination operational plan developed</u>	Report https://diplomaplantclinic.eu	Teaching, Administrative staff,	17 Oct. 2020
		7.3.	Inauguration of new DPCP program websites	Training material, Service/Product	Teaching staff, Students, Others	M25-36
		7.4.	Seminars, meetings / symposia of plant clinic conducted	Learning material, Event, Report	Teaching staff, Students, Trainees, Technical, Others	M 19-24
		7.5.	DPCP program dissemination tools applied	Learning material, Report, Service/Product	Teaching staff, Students, Trainees, Administrative staff, Technical, Librarians, Others	M 13-24
		7.6.	Field days implemented at each partner site	Event, Report	Teaching staff, Students, Technical staff, Others	M25& 28&31& 33
		7.7.	Project operational plan of exploitation developed	Event, Report	Teaching, Administrative staff	M 25-27
		7.8.	Sustainability plan	Report	Teaching staff, Administrative staff,	M 33
		7.9.	Workshop on future cooperation among consortium	Event, Report	Teaching staff, Administrative staff, Others	M 27-30
		7.10.	Legal agreements/business contracts done	Event, Report	Teaching staff, Administrative staff, Others	M 25- 36
		7.11.	Laboratory and field analysis paid services	Teaching material, Event, Report	Teaching staff, Trainees, Technical staff, Others	M 23-24
		7.12.	Consultation and Training Centers (CTC) set up	Teaching material, Event, Report	Teaching staff, Administrative staff, Technical staff, Others	M 18-24